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ldaho National Engineering and Environmental taboratory Q I &EE

INTEROFFICE MEMORANDUM et T2 0 N
Date: June 14,2001
To: B. J. Broomfield MS 3950 6-3528

From: K. L. Sorman fi’/(t S MS 3655 6-0015

Subject: WAG 10 OU-10-04 FEASIBILITY STUDY (STF GUN RANGE)

Estimating Services has prepared Planning Cost Estimates for the above subject project. The cost
estimates have been completed based on the project descriptions supplied by the requester and
information supplied by prospective vendors.

Total Estimated Cost (TEC) for the No Action Optionis ............................ $3,976,935
Total Estimated Cost (TEC) for the Limited Action Optionis ... .................... $4.,804,296
Total Estimated Cost (TEC) for the 3A Optionis .. ....... ... $3,849,934
Total Estimated Cost (TEC) for the 3B Optionis ..................................... $8,826,975

The above costs are shown as the base costs plus contingency costs. Escalated and Discounted costs are
shown in the cover tables attached to each set of cost estimates and below.

Total Net Present Worth Cost (NPWC) for the No Action Optionis ...............$3,300,171
Total Net Present Worth Cost (NPWC) for the Limited Action Optioniis ......... $3,977,941
Total Net Present Worth Cost (NPWC) for the 3A Optionis........................ $3,535,302
Total Net Present Worth Cost (NPWC) for the 3B Optionis......................... $8,082,857

Please refer to the attached Detail, Recapitulation, and Summary sheets for cost breakdowns,
descriptions, and cost estimating basis.

Due to minimal detail and scoping definition, this estimate is considered a “Planning” estimate and
should not be used to establish a cost baseline.

If you have any questions or comment, please contact Scott Wasley at 526-3620.

KLS
Attachments

cc: Estimate File 8950-2 /’%
K. L. Sorman File (KLS-11-01)

Uniform File Code: 8309

Disposition Authority: Al17-31-a-1

Retention Schedule: Until dismantlement or disposal of facility, equipment, system, or process; or when
superseded or obsolete, whichever is earlier.



B. J. Broomfield
June 14, 2001
Page 2

NOTE: Original disposition authority, retention schedule, and Uniform Filing Code applied by the
sender may not be appropriate for all recipients. Make adjustments as needed.
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TEC SUMMARY COMPARISON REPORT
Project WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE Date: 06/07/01
Location STF-02 GUN RANGE
File#  8960-2
No Action Limited Action RA - Opt. 3A RA - Opt. 3B
Description Midpt. Base Cost | Esc'd Cost| Disc. Cost | Midpt. Base Cost | Esc'd Cost| Disc. Cost | Midpt. Base Cost | Esc'd Cost] Disc. Cost | Midpt. Base Cost | Esc'd Cost] Disc. Cost
[CAPITAL COSTS: 487,040] 527,051 455,287 937,003] 4,267,710 825,618 2,907,719] 3,211,928 2,676,913 6,648,706 7,363,295] 6,103,156
Remedial Design 384,970 416,596 359,871 791,330] 4,108,819 690,251 §50,055] 595,243 514,193 728,055] 784,620 677,784
RD/RA Statement of Work 2003 54,482 58,958 50,930] 2003 54,482 58958) 50,930] 2003 81,723 88,437 76,395 2003] 281,723] 304,867 263,356
Remedial Design Work Plan 2003 17.444 18,877 16,307| 2003 17,444 18,877 16,307] 2003 10,673 11,560 9,977| 2003 10,673 11,550 9,977,
Envir., Safety and Health Plan | 2003 101.170]  109.481 94,574] 2003 101,170] 108,481 94,574] 2003 101,170] 109,481 94,574] 2003] 101,170, 109,481 94,574
Sampling and Analysis Plan 2003 108,964] 117,916 101,860] 2003 108,964] 117916 101,860] 2003 108,964] 117,916 101,860] 2003| 108964] 117,916 101,860
Quality Assurance Proj. Pian 2003 12,107 13,102 11,318] 2003 12,107 13,102 11,318] 2003] 24,214 26,203 22,635] 2003 24214 26,203 22,635
Site Ops and Maint. Plan 2003] 12,107 13,102 11,318] 2003 12,107 13,102 11,318] 2003] 36,321 39,305 33,953] 2003 36,321 39,305 33,853
Oraft Final Design/Report Prep 0 0 0 ] 0| 2003 24,214 26,203 22,635[ 2003 24,214 26,203 22,635
Remedial Action Work Plan 2003 63,562 68,784 59,418 2003 63,562 68,784  59.418] 2003 63,562 68,784 59,418/ 2003 63,562 68,784 59,418]
Plans and Specifications 0 0] 2003 10,000 10,822 9,348| 2003 75,000 81,161 70,110] 2003 50,000 54,108 46,740
Deed Resfriction Reviews 0 0] 2050| 396,360] 3,681,401 321,032 0 0 0 0
Misc. Envir. Documents 2003 15,134 16,377 14,147| 2003 15,134 16,377 14,147| 2003 24,214 26,203 22,635 2003 24,214 26,203 22,635
Remediation Support 66,589 72,069 62,248 66589 72058 62,248 166,688] 169,560 146,472 166,688] 169,560 146,472
[Quality Assurance o 0 ! 0 o] 2003 23510 25,441 21,977| 2003 23,510 25,441 21877
[Project Office Operations 2003| 66,589 72.059 62,248] 2003, 66,589 72,058 62,248 2003]  133,178] 144,119 124,495 2003]  133178] 144,119 124,495|
Remediation/Tech. Support Act. 35,481 38,396 33.168 ‘ 37,794 40,899 35,330 44,735 48,410 41,818 44,735 48,410 41,818|
[Engineering & Tech. Support 2003 35,481 38,396 33,168] 2003 37,794] 40,899 35,330] 2003 44,735 48,410 41,818] 2003 44,735 48,410 41,818
Remedial Action [} 0 o 41,290 45,933 37,789 2,107,812| 2,344,840, 1,929,106 5,673,799 6,311,830 6,192,758
[Mobilization & Prep. Work - 0 0 0 0| 2004; — 12,903 14,354 11,809] 2004 12,803 14,354 11,809
'Sitework 0 o] 2004] 41,290 45933 37.789| 2004, 2,054503] 2,285536] 1,880,316| 2004| 5,602,277| 6,232,265 5,127,300
:Site Restoration : 0} 0 0 0| 2004 9,290 10,338 8,502| 2004 9.290] ~ 10,335 8,502
|Demobilization 0 0 0 0] 2004] 12,903 14,354 11,809 2004 12,903 14,354 ~— 11,809]
[Other [} 0 0 0| 2004 18,213 20261  16,669] 2004 36,426 40,522 33,338
Removal Actions ) 0 [} 0 [} 0 0 48,429 53,875 4323 | 48429 53876 44,323
|| |Summary Report [} 0 | 0 0| 2004 48429] 53,875 44,323| 2004 48,429 53,875 44,323
OPERATIONS COSTS: 2,572,141] 23,890,107, 2,083,306 2,767,335] 25,610,193] 2,233,304 0 0 0 0 [ 0]
Cleanup Tech. Admin. Activities 1,816,070| 16,867,701] 1,470,926 1,816,070| 16,867,701| 1,470,926 0 0 0 0 0 0
Proj. & Baseline Mgmt /Report | 2050] 1,816.070] 16,867,701 _ 1,470,926 2050] 1,816,070] 16.867,701 1470926 0 0 0 o
Post ROD Ops and Mai e - 0 [] 0| 185,194| 1,720,086 149,998 0 0 0 0 o 0
[Caretaker Maintenance o 0 0 2050 185,194| 1,720.086 149,998 o 0 0 0 ¢
Monitoring ] 1 756,071 7,022,408 612,380 756,071] 7,022405]  692,380] 0 0 0 0 0 ol
Field Sampling Plan 2050 13621 126,512 11,032| 2050 13,621 126512] 11,032 0 0 0 0 0 0
Sampling | 2050 ~ 463.986] 4,300,513 375,806] 2050| 463,986] 4,309513] 375,806 0 0 0 0 0 0
5-Year Reviews B 2050, 278,464] 2,586,380 225542 2050] —278.464] 2,586380] 225,542 0 0 0 0 0 [
G&A and PIF 0 0 0 1,274 11,833 1,032 §3,768) 499,408 43,650 - 141,278 1312186 114,426
[Non-Org G&A and PIF 2050 q: 0| 2050, 17274 11,833 1,032 2050 53,769] 499,408 43,550] 2050]  141.275] 1,312,166 114,426
| ; 41‘
SUBTOTAL COSTS 3,059,181] 24,417,158, 2,638,693 i 3,695,612| 29,889,736| 3,059,954 2,961,488] 3,711,336 2,719,463 6,789,981| 8680461 6,217,582
[Plus: 30% Contingency 917,754| 7,325,147 761,578 i 1,108,684, 8,966,921 917986] | 888445 1,113,401 815,839 2,036994] 2,604,138 1,865,275
TOTAL COSTS 3,976,935] 31,742,305] 3,300,171 | 4,804,296 38,856,656] 3,977,941 3,849,934 74,824,737 3,535,302 | 8,826,975/ 11,284,699| 8,082,857




Bechtel BWXT Idaho, LLC

COST ESTIMATE SUPPORT DATA RECAPITULATION

Project Title: WAG 10 OU-10-04 Feasibility Study (STF Gun Range)
Estimator: K.L. Sorman, S.N. Wasley, S.L. Coward

Date: June 4, 2001

Estimate Type: Planning

File: 8950-2
Approved By:

L SCOPE OF WORK: Brief description of the proposed project.

The scope of work includes preparing Planning Cost Estimates for the WAG-10 STF Gun
Range Feasibility Study. Four options were prepared as follows:

1) No Action includes groundwater monitoring and soil sampling of the STF Gun
Range. ,
2) Limited Action includes groundwater monitoring and soil sampling of the STF
Gun Range and installation of fencing and signs for 100 years.
3) Remediation Actions
3A) Chemically stabilize all soils after removal of bullets and metal fragments
using Portland-based cement type grout; dispose of stabilized soil at the

CFA Landfill.

3B) Treat soil by acid washing after removal of bullets and metal fragments,
return soil to site, and send secondary waste to the RCRA Landfill in
Arlington, Oregon for treatment and disposal.

II. BASIS OF THE ESTIMATE: Drawings, Design Report, Engineers Notes and/or other
documentation upon which the estimate is originated.
The basis for the estimate includes:
A. Information provided by the requester defining scope of work.
B. Remediation technology information obtained from Environmental Restoration cost

handbooks/manuals.

III. ASSUMPTIONS: Conditions statements accepted or supposed true without proof of
demonstration. An assumption has a direct impact on total estimated cost.

General assumptions for all options:

A. It was assumed that previously qualified and trained personnel would complete the
work; no costs have been included in these estimates to train personnel.

12-4



COST ESTIMATE SUPPORT DATA RECAPITULATION
- Continued ~
Project Title: WAG 10 OQU-10-04 Feasibility Study (STF Gun Range)
File: 8950-2

Page 2

B. It was assumed that all berms would be completely removed and excavated to a depth
of 1 foot.

C. Per the direction of the requester, all pre-remediation documentation, planning, etc.,
were assumed to be completed during FY 2003. All remediation activities were
assumed to be started during FY 2004.

D. It was assumed that the surrounding STF-02 Gun Range areas, including the adjacent
pond, would be excavated to 1 foot for capture of lead and copper.

E. It was assumed that the lead and copper would be taken to a local vendor for recycle.
F. Tt was assumed that temporary power and utilities would be required.

G. It was assumed that no remediation would be required for Building STF-612, other
than disposal at the CFA Landfill.

H. Internal BBWI General and Administrative (G&A) and Procurement fees were
included in the cost estimate.

I. No surcharge was included in these estimates for disposal at the CFA Landfill. It was

assumed that the Common Support Funding currently used at the INEEL would cover
the cost. ‘

Specific Assumptions:

A. No Action Alternative:

1. It was assumed that the No Action Alternative would require 100 years of
monitoring, with groundwater sampling (assume 8 samples/year), soil sampling
(assume 10 samples/every S years and analyzed for metals) for the duration.

B. Limited Action Alternative:

1. It was assumed that the Limited Action Alternative would require 100 years of

monitoring, with groundwater sampling (assume 8 samples/year), soil sampling

(assume 10 samples/every 5 years and analyzed for metals) for the duration.

2. Installation of fencing and signs was included in this option.

12-5



Project Title:
File:

COST ESTIMATE SUPPORT DATA RECAPITULATION
- Continued -
WAG 10 OU-10-04 Feasibility Study (STF Gun Range)
8950-2

Page 3

3.

It was assumed that deed restrictions for 100 years would be required for the
Limited Action only.

C. Alternative 3A:

A.

B.

The contaminated soils would be stabilized and sent to the landfill at CFA.

It was assumed that 30 soil samples would be collected and analyzed for metals.
No monitoring/sampling will be performed for outyears.

It was assumed that 70 railroad ties, containing no dioxins in the creosote, would
be sent and accepted at the Landfill in Arlington, Oregon. The railroad ties would
be shipped in a roll-off box. Costs were not included for any overnight stays for
the loading of the ties.

D. Alternative 3B:

1.

It was assumed that 30 soil samples would be collected and analyzed for metals.
No monitoring/sampling will be performed for outyears.

It was assumed that a Treatability Study would be included in this option.

It was assumed that 70 railroad ties, containing no dioxins in the creosote, would
be sent and accepted at the Landfill in Arlington, Oregon. The railroad ties would
be shipped in a roll-off box. Costs were not included for any overnight stays for

the loading of the ties.

It was assumed that the soil treatment would be completed in two campaigns at
approximately 10,000 tons each campaign, using 20,000 gallons water per
campaign.

It was assumed that 90% clean soil would be replaced at the excavated area and
10% contaminated soil would be disposed of.

IV. CONTINGENCY GUIDELINE IMPLEMENTATION: The percentage used for

contingency as determined by the contingency allowance guidelines can be altered to
reflect the type of construction and conditions that may impact the total estimated cost.

Based on the preliminary scoping, time constraints, and unforeseen risks, contingency
was included in these cost estimates at 30%.

V. OTHER COMMENTS/CONCERNS SPECIFIC TO THE ESTIMATE:
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COST ESTIMATE SUPPORT DATA RECAPITULATION
- Continued -
Project Title: WAG 10 OU-10-04 Feasibility Study (STF Gun Range)
File: 8950-2

Page 4

Escalation was applied per DOE Order 430.1 for the first 6 years. 2.9% (which was the
last escalation rate forecasted on the guidance) was used for the next 4 years. Then 5%
per year was used for the remaining outyears. The costs were discounted at a straight 5%
per DOE ER guidance.

Due to minimal detaii and scoping definition, this estimate is considered a “Planning”
estimate and is not intended to be used to establish a cost baseline.
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Project Name:

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action)
Project Lacation: STF-02 Gun Range
Estimate Number:8950 -2(No Action)

Project Summary Report

LEVEL Estimate Subtotal Escalation
ER1210 REMEDIAL DESIGN $384.9714 $0
ER 1210.02 ~Remedial Design/Remedial Action (RD/RA) Statement of $54,482 30
Work
ER 1210.02.01  ~-Pre-Design Studies/Preliminary Scoping $18,161 $0
ER 1210.02.02 ~-Design Criteria $3,027 $0
ER 1210.02.03 -~-RO/RA SOW Preparation $33,295 $0
ER1210.05 -Remedial Design (RD) Wark Plan $17,444 $0
ER 1210.05.01 -——Pre-Design Studies/Preminiary Scoping $12,107 $0
ER 1210.05.04 —-Cost Estimate $5,336 $0
ER 1210.10 ~Environmental, Safety and Health Plan $101,170 $0
ER 121011 ~Sampling and Analysis Plan $108,964 $0
ER 1210.12 --Quality Assurance Project Plan (QAPjP} $12,107 $0
ER 1210.13 --Site Operations and Maintenance {O&M) Plan $12.107 $0
ER 121015  --Remedial Action (RA} Work Plan $63,562 $0
ER 1210.20 -~Miscellaneous Environmental Documents $15,134 $0
ER 1220 REMEDIATION SUPPORT $66.589 30
ER 1220.05 --Project Office Operations $66,589 $0
ER 1221 REMEDIATION/TECHNICAL SUPPORT ACTIVITIES $35,481 $0
ER1221.04 --Engineering and Technical Support $35,481 $0
£R1221.04.01 -—Annual Program Management $35,481 $0
ER 1240 CLEANUP TECHNICAL ADMINISTRATIVE ACTIVITIES §1.816,070 30
INEEL
06/07/2001 13:51:46 Success Estimating and Cost Management System

Client;
Prepared By:
Estimate Type: PLANNING

Contingency

$0
$0

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
50
£0
$0
30
30
$0
$0

Contingency %

0.00%
0.00%

0.00%
0.00%
0.00%

0.00%
0.00%
0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
0.00%

0.00%

Page No.

Barbara Broomfield
KLS, SNW, SL.C

TOTAL
$384,971

$54,482

$18,161
$3.027
$33,295
$17,444
$12,107
$5,336
$161,170
$108,964
$12,107
$12,107
$63,562
$15,134
$66,589
$66,589
$35,481
$35,481
$35,481

$1.816,070

1



Project Name:

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action)
Project Location: STF-02 Gun Range

Estimate Number:8950 -2{No Action)

Project Summary Report

Client:
Prepared By:
Estimate Type: PLANNING

Barbara Broomfield
KLS, SNW, SLC

LEVEL Estimate Subtotal Escalation Contingency  Contingency % TOTAL
ER 1240.01 --Project and Baseline Management and Reporting $1.816,070 $0 $0 0.00% $1,816,070
ER1240.01.01 --Project Management 100 year Duration $1,816,070 $0 $0 0.00% $1,816,070
ER 1310 MONITORING £756,071 %0 $0 0.00% $756.071
ER 1310.01 --Field Sampling Plan $13,621 $0 $0 0.00% $13,621
ER 1310.01.01  --.Field Sampling Plan $13,621 $0 $0 0.00% $13,621
ER 1310.02 --Sampling $463,986 $0 $0 0.00% $463,986
ER 131005  --5-Year Reviews $278.464 $0 $0 0.00% $278,464
NN -

Total WAG-10 QU104 STF GUN RANGE (NO ACTION) $£3.059.182 $0 ] 0.00% $3,059.182
INEEL

06/07/2001 13:61:46 Success Estimating and Cost Management System Page No. 2
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action) Prepared By:  KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: PLANNING
Estimate Number:8950 -2(No Action)
LEVEL Ora/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mati S/C Other TOTAL
~- ER 1210.02.01 Pre-Design Studies/Preliminary Scopin:
U.C. per FTE 80  EO8 6053.568 0 0 [ 0 6053.568
Pre-Design Studies/Preliminary Scoping 3.00 240 $75.67 $18,161 $0 $0 $0 $0 $18,161
Subtotal $18,161 $0 $0 $0 $0 $18,161
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Qverheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $18,161
Escalation $0 $0 $0 $0 $0 30
Contingency $0 $0 $0 $0 30 30
---Total ER 1210.02.01 Pre-Design Studies/Preliminary Scoping 240 $18,161 $0 $0 $0 $o $18,161
- ER1210.02.02 i riterl
U.C. per FTE 40 EO8 3026.784 (8] 0 0 0 3026.784
Design Criteria 1.00 40 $75.67 $3,027 $0 $0 $0 $0 $3,027
Subtotal $3,027 $0 $0 $0 $0 $3,027
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $3,027
Escalation $0 $0 $0 30 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.02.02 Design Criteria 40 $3,027 $0 $0 $0 $0 $3,027
-~ ER1210.02.03 R W Pr ation
U.C. per 80 E08 6053.568 0 0 0 0 6053.568
ROD/RA Document Preparation 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per 360 EO8 27241.055 0 0 0 0 27241.055
Reviews and Comment Resolution 1.00 360 $75.67 $27,241 $0 $0 $0 $0 $27,241
Subtotal $33,295 $0 $0 $0 $0 . $33,295
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $33,205
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.02.03 RD/RA SOW Preparation 440 $33,295 $0 $o $0 $0 $33,295
-~ ER 1210.05.01 Pre-Design Studies/Preminiary Scopin!
U.C. per FTE 160 EO8 12107.136 0 0 0 0 12107.136
Preliminary Scoping 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107

06/04/2001 Success Estimating and Cost Management System Page No. 1
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client; Barbara Broomtield

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action) Prepared By:  KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: PLANNING
Estimate Number:8950 -2(No Action)
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Mat| _SIC_ Other TOTAL
~— ER1210.05.01 Pre-Design Studies/Preminiary Scoping
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.05.01 Pre-Design Studies/Preminiary Scoping 160 $12,107 $0 $0 $0 $0 $12,107
-+ ER 1210.05.04 Cost Estimate
U.C. per FTE 80 F22 5336.432 0 0 0 0 5336.432
Cost Estimating Support 1.00 80 $66.71 $5.336 $0 $0 $0 $0 $5,336
Subtotal $5,336 $0 $0 $0 $0 $5,336
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $5,336
Escatation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.05.04 Cost Estimate 80 $5,336 $0 $0 $0 $0 $5,336
- vironmen fety an th Plan
U.C. per FTE 191 EO08 14452.893 0 0 4] 0 14452.893
7.00 1,337 $75.67 $101,170 $0 $0 $0 $0 $101,170
Subtotal $101,170 $0 $0 $0 30 $101,170
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $101,170
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.10 Environmental, Safety and Health Plan 1,337 $101,170 $0 $0 $0 $0 $101,170
-~ ER 1210.11 Sampling and Analysis Plan
U.C. per FTE 480 EO8 36321.407 0 0 0 0 36321.407
Sampling & Analysis Plan (Scoping, field samp plan, & 3.00 1,440 $75.67 $108,964 $0 $0 $0 $0 $108,964

reviews & comments)

06/04/2001 Success Estimating and Cost Management System Page No. 2
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Project Name:

CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action)

Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(No Action)

Client:

Prepared By:
Estimate Type: PLANNING

Barbara Broomfield

KLS, SNW, SLC

LEVEL Org/Subcontractor QTy Hrs  Crew/Rate Labor Const Egp Mati S/C Other TJOTAL
- 1210.11 Sampling and Analysis Plan
Subtotal $108,964 $0 $0 $0 $0 $108,964
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 30 $0 $0 $0 $0
Subtotal Estimate $108,964
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.11 Sampling and Analysis Plan 1,440 $108,964 $0 $0 $0 $0 $108,964
- ualit I; Pro| lan Pi
U.C. per FTE 160 E08 12107.136 0 0 0 0 12107.136
1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.12 Quality Assurance Project Plan (QAPjP) 160 $12,107 $0 $0 $o $0 $12,107
-~ ER 1210.13 Site Operations and Maintenance (O&M) Plan
U.C. per FTE 160 EO08 12107.136 0 0 0 4] 12107.136
1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.13 Site Operations and Maintenance (O&M) Plan 160 $12,107 $0 S0 $0 L] $12,107
-~ ER 1210.15 Remedial Ac!
U.C. per FTE 280 EO08 21187.487 0 0 0 0 21187.487
3.00 840 $75.67 $63,562 $0 $0 $0 $0 $63,562

06/04/2001

Success Estimating and Cost Management System
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: PLANNING
Estimate Number:8950 -2(No Action) ’
LEVEL Ora/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mat| S/IC Other TOTAL
~- ER 1210.15 Remedial Action (RA) Work Plan
Subtotal $63,562 $0 $0 $0 $0 $63,562
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $63,562
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.15 Remedial Action (RA) Work Plan 840 $63,562 $0 $0 $0 $0 $63,562
- ER1210.20 M llan: vironmen cument
U.C. per 100 EO8 7566.96 0 0 0 0 7566.96
Pre-Final Inspection Report 2.00 200 $75.67 $15,134 $0 $0 $0 $0 $15,134
Subtotal $15,134 $0 $0 $0 $0 $15,134
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Ovarheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $15,134
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.20 Miscellaneous Environmental Documents 200 $15,134 $0 $0 $0 $0 $15,134
- 1220.05 Project Office Operations
U.C. per FTE 320 EO08 24214.271 0 0 0 0 24214.271
Coord./Oversigh of thechnical Support 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
U.C. per FTE 160 E08 12107.136 0 0 0 o} 12107.136
Coord. with Agency Participants 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. per FTE 160 €08 12107.136 0 0 0 0 12107.136
Cost and Schedule Control 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. per FTE 80 EO8 6053.568 0 0 0 0 6053.568
Ensure Compliance of Gov't Regulations 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per FTE 80 EO8 6053.568 0 0 0 0 6053.568
Quarterly and Yearly Reviews 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6.054
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: PLANNING
Estimate Number:8950 -2(No Action)
LEVEL Org/Subcontractor QTY rs  Crew/Rate Labor Const Eqp atl S/IC Other TOTAL
- ER 1220.05 Project Office Operations
U.C.perFTE 80 E08 6053.568 0 0 0 0 6053.568
Audit Preparation and Coordination 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
Subtotal $66,589 $0 $0 $0 $0 $66,589
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $66,589
Escalation $0 $0 $0 $0 $0 $0
Conlingency $0 $0 $0 $0 $0 $0
--Total ER 1220.05 Project Office Operations 880 $66,589 $0 $0 $0 $0 $66,589
- ER1221.04.01 Annual Pro M em
Memo: All Quality Engineering actions and Inspectic elated acti that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
project.
U.C. per FTE 200 £08 15133.919 0 0 0 0 15133.919
Coordination/Oversight of Technical Support 1.00 200 $75.67 $15,134 $0 $0 $0 $0 $15,134
U.C. per FTE 80 EO8 6053.568 0 o 0 0 6053.568
Coordination with Agency Participants 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per FTE 60 Fé2 4002.324 (¢} 0 0 o] 4002.324
Cost and Schedule Control 1.00 €0 $66.71 $4,002 $0 $0 $0 $0 $4,002
U.C. per FTE 32 EO08 2421.427 0 0 0 0 2421.427
Ensure Compliance of Gov't Regulation 1.00 32 $75.67 $2.421 $0 $0 $0 $0 $2,421
U.C. per FTE 32 EO08 2421.427 0 0 [¢] 0 2421.427
Reviews 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 32 EO8 2421.427 4] 0 0 0 2421.427
Audit Preparation and Coordination 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 40 EO08 3026.784 0 0 0 0 3026.784
Annual Operations and Maintenance Reports 1.00 40 $75.67 $3,027 $0 $0 $0 $0 $3,027
Subtotal $35,481 $0 $0 $0 $0 $35,481
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $35,481
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 30 $0 $0 $0
--Total ER1221.04.01 Annual Program Management 476 '$35,481 $0 $0 $0 $0 $35,481
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: PLANNING
Estimate Number:8950 -2(No Action)
LEVEL Ora/Subcontractor aTty Hrs Crew/Rate Labor Const Eqp Matl S/C Other TOTAL
-~ ER1240.01.01 Pr, t Management 100 year Duration
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
project.
U.C. per YRS 240 E08 18160.703 0 0 0 0 18160.703
Project Management for 100 year Duration 100.00 24,000 $75.67 $1,816,070 $0 $0 $0 $0 $1,816,070
Subtotal $1,816,070 $0 $0 $0 $0 $1,816,070
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $1,816,070
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 30
--Total ER1240.01.01 Project Management 100 year Duration 24,000 $1,816,070 $0 $0 $0 $0 $1,816,070
- .01 Fiel: mpling Plan
U.C. per 100 EO8 7566.96 0 0 0 0 7566.96
Write Field Sampling Plan 1.00 100 $75.67 $7,567 $0 $0 $0 $0 $7,567
U.C. per Yrs 4 EO8 302.678 [} 0 0 0 302.678
Field Sampling Revisions/Reviews 20.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
Subtotal $13,621 $0 $0 $0 $0 $13,621
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $13,621
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
~-Total ER 1310.01.01 Field Sampling Plan 180 $13,621 $0 $0 $0 $0 $13,621
--- ER 1310.02 Sampling
U.C. per EA 16 Ti5 773.31 0 0 0 0 773.31
Soil Sampling 10 every 5 years for 100 years 200.00 3,200 $48.33 $154,662 $0 $0 $0 $0 $154,662
U.C. per EA 16 Ti5 773.31 0 0 0 0 773.31
Groundwater Sampling 4X100 year Duration 400.00 6,400 $48.33 $309,324 $0 $0 $0 $0 $309,324
Subtotal $463,986 $0 $0 $0 $0 $463,986
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Qverheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $463,986
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1310.02 Sampling 9,600 $463,986 $0 $0 $0 $0 $463,986
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-4 FEASIBILITY STUDY- STF GUN RANGE (No Action) Prepared By:  KLS, SNW, SLC

Project Location: STF-02 Gun Range Estimate Type: PLANNING

Estimate Number: 8950 -2(No Action)

LEVEL Org/Subcontractor QTyY Hrs  Crew/Rate Labor  Const Egp Matl S/C Other TOTAL

— ER1310.05 5-Year Reviews

U.C. per FTEs 160 EO8 12107.136 0 0 0 ] 12107.136
1 FTE for first 5 years 5.00 800 $75.67 $60,536 $0 $0 $0 $0 $60,536
U.C. per FTEs 160 E08 12107.136 0 0 0 0 12107.136

1 FTE in 5 year increments from year 6 through 100 18.00 2,880 $75.67 $217,928 $0 $0 $0 $0 $217,928
Subtotal $278,464 $0 $0 $0 $0 $278,464
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $278,464
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0

--Total ER 1310.05 5-Year Reviews 3,680 $278,464 $0 $0 $0 $0 $278,464
Subtotal WAG-10 OU10-4 STF GUN RANGE (NO ACTION) $3.059,182 $0 S0 30 $0 $3,059,182
Sales Tax S0 $0 S0 S0 $0 S0
INEEL ORG Labor/Subcontractor Overheads S0 30 S0 $0 S0 $0
Subtotal Estimate $3.059,182
Escalation S0 $0 ] $0 $0 S0
Contingency S0 S0 $0 S0 S0 ]
Total WAG-10 OU10-4 STF GUN RANGE (NO ACTION) 43,812 $3,059,182 S0 $0 $0 $0  $3,059,182
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Project Name:

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action)
Project Location: STF-02 Gun Range
Estimate Number:8950 -2(Limited Action)

Project Summary Report Client: Barbara Broomfield
Prepared By:  KLS, SNW, SLC
Estimale Type: Planning

LEVEL Estimate Subtotal Escalation Contingency  Contingency % TOTAL
ER1210 REMEDIAL DESIGN $791.331 $0 $0 0.00% $791,331
ER 1210.02  --Remedial Design/Remedial Action {RD/RA} Statement of $54,482 $0 $0 0.00% $£54,482
Work
ER 1210.02.01  ---Pre-Design Studies/Preliminary Scoping $18,161 $0 $0 0.00% $18,161
ER 1210.02.02  ----Design Criteria $3,027 $0 $0 0.00% $3,027
ER 1210.02.03 ---RD/RA SOW Preparation $33,295 $0 $0 0.00% $33,295
ER1210.05 ~Remedial Design (RD) Work Plan $17.444 $o $0 0.00% $17.444
ER 1210.05.01 -—Pre-Design Studies/Preminiary Scoping $12,107 $0 $0 0.00% $12,107
ER 12100504 -—Cost Estimate $5,336 $0 $0 0.00% $5,336
ER 1210.10 --Environmental, Safety and Health Plan $101,170 $0 $0 0.00% $101,170
ER 121011 --Sampling and Analysis Plan $108,964 $0 $0 0.00% $108,964
ER 1210.12  --Quality Assurance Project Plan (QAPP) $12,107 $6 $0 0.00% $12,107
ER 1210.13 --Site Operations and Maintenance (O&M) Plan $12,107 30 $0 0.00% $12,107
ER1210.15  --Remedial Action {RA} Work Plan $63.562 $0 $0 0.00% $63,562
ER 1210.16  --Plans and Specifications $10,000 $0 $0 0.00% $10,000
ER 1210.19  --Deed Restriction Reviews $396,360 $0 $0 0.00% $396,360
ER 1210.20 --Miscellaneous Environmental Documents $15,134 $0 $0 0.00% $15134
ER 1220 REMEDIATION SUPPORT $66,589 $0 $0 0.00% $66,589
ER 1220.05  --Project Office Operations $66,589 $0 $0 0.00% $66,589
ER 1221 REMEDIATION/TECHNICAL SUPPORT ACTIVITIES $37,794 $0 50 0.00% §37.794
ER1221.04 --Engineering and Technical Support $37,794 $0 $0 0.00% $37,794
INEEL
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(Limited Action)
LEVEL Org/Subcontractor QTy Hrs  Crew/Rate Labor Const Egp Matl S/C Other TOTAL
-~ ER 1210.02.01 Pre-Design Studies/Preliminary Scoping
U.C. per FTE 80 EO8 6053.568 0 0 0 0 6053.568
Pre-Design Studies/Preliminary Scoping 3.00 240 $75.67 $18,161 $0 $0 $0 $0 $18,161
Subtotal $18,161 $0 $0 $0 $0 $18,161
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $18,161
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—Total ER 1210.02.01 Pre-Design Studies/Preliminary Scoping 240 $18,161 $0 $0 $0 $0 $18,161
- 121 .02 Degign Criteria
U.C. per FTE 40 EO08 3026.784 0 0 0 ¢} 3026.784
Design Criteria 1.00 40 $75.67 $3,027 $0 $0 $0 $0 $3,027
Subtotal $3,027 $0 $0 $0 $0 $3,027
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $3,027
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 30 $0
--Total ER 1210.02.02 Design Criteria 40 $3,027 $0 $0 $0 $0 $3,027
~- ER1210.02.03 RD/I OW Preparation
U.C. per 80 EO8 6053.568 0 0 0 0 6053.568
RD/RA Document Preparation 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per 360 E08 27241.055 0 0 0 0 27241.055
Reviews and Comment Resolution 1.00 360 $75.67 $27,241 30 $0 $0 $0 $27,241
Subtotal $33,295 $0 $0 $0 $0 $33,295
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $33,295
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.02.03 RD/RA SOW Preparation 440 $33,295 $0 $0 $0 $0 $33,295
-~ ER 1210.05.01 Pre-Design Studies/Preminiary Scoping
U.C. per FTE 160 EO08 12107.136 0 0 0 0 12107.136
Preliminary Scoping 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action) Prepared By:  KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number; 8950 -2(Limited Action)
LEVEL Ora/Subcontractor QTyY Hrs  Crew/Rate Labor Const Egp Mati S/iC Other TOTAL
- 0.05.01 Pre-Desil ies/Preminiary Scopin
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 30 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—Total ER 1210.05.01 Pre-Design Studies/Preminiary Scoping 160 $12,107 $0 $0 $0 $0 $12,107
— 1210.05.04 t Estimat
U.C. per FTE 80 F22 5336.432 0 0 0 0 5336.432
Cost Estimating Support 1.00 80 $66.71 $5,336 $0 $0 $0 $0 $5,336
Subtotal $5.336 $0 $0 30 $0 $5,336
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $5,336
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
-Total ER 1210.05.04 Cost Estimate 80 $5,336 $0 $o $0 §0 $5,336
~- ER 1210.10 Environmental, Safety and Health Plan
U.C. per FTE 131 EO8 14452.893 [ 0 0 0 14452.893
7.00 1.337 $75.67 $101,170 30 $0 $0 $0 $101,170
Subtotal $101,170 $0 $0 $0 $0 $101,170
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $101,170
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1210.10 Environmental, Safety and Health Plan 1,337 $101,170 $0 $0 $0 $0 $101,170
-~ ER1210.11 Sampli nd Analysis Plan
U.C. per FTE 480 EO08 36321.407 (o] 0 0 0 36321.407
Sampling & Analysis Plan (Scoping, field samp plan, & 3.00 1,440 $75.67 $108,964 $0 $0 $0 $0 $108,964

reviews & comments)
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Project Name:

CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action)

Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(LImited Action)

Const Eqp

Client:
Prepared By:
Estimate Type: Planning

Barbara Broomfield
KLS, SNV, SLC

LEVEL Org/Subcontractor QTyY Hrs  Crew/Rate Labor Matl _Sic_ Other TOTAL
- | nd Analysis Pla
Subtotal $108,964 $0 $0 $0 $0 $108,964
Saies Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $108,964
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—-Total ER 1210.11 Sampling and Analysis Plan 1,440 $108,964 $0 $0 $0 $0 $108,964
- 1210.1 lity Assurance Project Plan (QAPJP
U.C. per FTE 160 E08 12107.136 4] 0 0 0 12107.136
1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1210.12 Quality Assurance Project Plan (QAPjP) 160 $12,107 $0 $0 $0 $0 $12,107
-- ER 1210.13 Site Operations and Maintenance (O&M) Plan
U.C. per FTE 160 E08 12107.136 0 0 0 0 12107.136
1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 30 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
-~Total ER 1210.13 Site Operations and Maintenance (O&M) Pian 160 $12,107 $0 $0 $0 $0 $12,107
~ ER1210.15 Remedial Action (RA) Work Plan
U.C. per FTE 280 E08 21187.487 0 4] o} 0 21187.487
3.00 840 $75.67 $63,562 $0 $0 $0 $0 $63,562
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfleld

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action) Prepared By: KLS, SNW, SLC

Project Location: STF-02 Gun Range Estimate Type: Pfanning

Estimate Number: 8950 -2(Limited Action)

LEVEL Ora/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl S/iC Other _TOTAL

-~ ER 1210.15 Remedial Action (RA) Work Plan
Subtotal $63,562 $0 $0 $0 $0 $63,562
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $63,562
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0

---Total ER 1210.15 Remedial Action (RA) Work Plan 840 $63,562 $0 $0 $0 $0 $63,562

- 10.16 Plans and Specifications

U.C.perLS 0 Q 10000 0 0 10000

Design of Fence, etc. 1.00 0 $0 30 $10,000 $0 $0 $10,000
Subtotal $0 $0 $10,000 $0 $0 $10,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $10,000
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0

—Total ER 1210.16 Plans and Specifications e s $0 $10,000 $¢ $¢ $10,000

-~ ER1210.1 d Restriction Revie:

U.C. per EA 240 P13 19818.014 0 0 0 0 19818.014
5-yr. review of Deed Restrict. over 100 yrs. (Legal 20.00 4,800 $82.58 $396,360 $0 $0 $0 $0 $396,360
Attorney & Env. Affairs)

Subtotal $396,360 $0 $0 $0 $0 $396,360

Sales Tax $0 $0 $0 $0 $0 $0

INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0

Subtotal Estimate $396,360

Escalation $0 $0 $0 $0 $0 $0

Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.19 Deed Restriction Reviews 4,800 $396,360 $0 $o $0 $0 $396,360
- 210.20 Miscellaneous Environmental Document:

U.C. per 100 EO8 7566.98 0 0 o} 0 7566.96
Pre-Final Inspection Report 2.00 200 $75.67 $15,134 $0 $0 $0 $0 $15,134
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(Limited Action)
LEVEL Ora/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl _SiC_ Other _TOTAL
o 1 igcellaneousg Envi tal Documents
Subtotal $15,134 $0 $0 $0 $0 $15,134
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $15,134
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—Total ER 1210.20 Miscellaneous Environmental Documents 200 $15,134 $0 $0 $0 $0 $15,134
- ER 1220.05 Project Office Operations
U.C. per FTE 320 €08 24214.271 0 0 0 0 24214.271
Coord./Oversigh of thechnical Support 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
U.C. per FTE 160 EO8 12107.136 0 0 0 0 12107.136
Coord. with Agency Participants 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. per FTE 160 EOB 12107.136 0 0 0 0 12107.136
Cost and Schedule Control 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. per FTE 80 E08 6053.568 0 0 0 0 6053.568
Ensure Compliance of Gov't Regulations 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per FTE 80 €08 6053.568 0 0 0 0 6053.568
Quarterly and Yearly Reviews 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per FTE 8C E08 6053.568 0 0 0 0 6053.568
Audit Preparation and Coordination 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
Subtotal $66,589 $0 $0 $0 $0 $66,589
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $66,589
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—--Total ER 1220.05 Project Office Operations 880 $66,589 $0 $0 $0 $0 $66,589
- ER1221.22 Annual Program Management
Memo: All Quality Engineering actions and Inspections-refated actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
project.
U.C. per FTE 200 E08 15133.919 0 0 0 0 15133.919
Coordination/Oversight of Technical Support 1.00 200 $75.67 $15,134 30 $0 $0 $0 $15,134
U.C. per FTE 80 €08 6053.568 0 ] 0 o] 6053.568
Coordination with Agency Participants 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per FTE 60 F22 4002.324 0 0 0 0 4002.324
Cost and Schedule Control 1.00 60 $66.71 $4,002 $0 $0 $0 $0 $4,002
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(Limited Action)
LEVEL Ora/Subcontractor QTY Hrs  Crew/Rate Labor Const Egp Mati SIC Other TOTAL
. 1221.22 rogram Management
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
project.
U.C. per FTE 32 EOB 2421.427 0 4] 0 0 2421.427
Ensure Compliance of Gov't Regulation 1.00 32 $75.67 $2,421 30 $0 $0 $0 $2,421
U.C. per FTE 32 E08 2421.427 0 0 0 0 2421.427
Reviews 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 32 EO8 2421.427 0 0 0 0 2421.427
Audit Preparation and Coordination 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 40 E08 3026.784 0 0 o] 0 3026.784
Annual Operations and Maintenance Reporls 1.00 40 $75.67 $3,027 $0 $0 $0 $0 $3,027
U.C. per FTE 40 P21 2313.46 0 0 0 ] 2313.46
Subcontract Administrator 1.00 40 $57.84 $2,313 $0 $0 $0 $0 $2,313
Subtota! $37,794 $0 $0 $0 $0 $37,794
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $37,794
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER1221.22 Annual Program Management 516 $37,794 $o $0 $0 $0 $37,794
- ER1230.03 Sitework
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C.perLF 0 0 0 20 0 20
Chain Link Fence (w/Gates & Signage) 1,600.00 0 $0 $0 $0 $32,000 $0 $32,000
Subtotat $0 $0 $0 $32,000 $0 $32,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $9,290 $0 $9,290
Subtotal Estimate $41,290
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER1230.03 Sitework ] $0 $0 $0 $41,290 $0 $41,290
-- ER1221.21 Project Management 100 year Duration
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform survelllance-related activities during the execution and start-up phases of a
project.
U.C. per YRS 240 EO8 18160.703 0 . 0 0 0 18160.703
Project Management for 100 year Duration 100.00 24,000 $75.67 $1,816,070 $0 $0 $0 $0 $1,816,070
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number:8950 -2(Limited Action)
LEVEL Org/Subcontractor QTyY Hrs  Crew/Rate Labor Const Egp Mati _SiC Other TOTAL
- ER1221.21 Project Management 100 year Duration
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
profect.
Subtotal $1,816,070 $0 $0 $0 $0 $1,816,070
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $1,816,070
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER1221.21 Project Management 100 year Duration 24,000 $1,816,070 $0 $0 $0 $0 $1,816,070
- ER 1300.01 Caretaker Maintenan
U.C. perYrs 48 u21 1851.94 0 0 0 0 1851.94
Caretaker Maintenance on Fence (4 hrs/mo x 100 years) 100.00 4,800 $38.58 $185,194 $0 $0 $0 $0 $185,194
Subtotat $185,194 $0 $0 $0 $0 $185,194
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $185,194
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1300.01 Caretaker Maintenance 4,800 $185,194 $0 $0 $0 $0 $185,194
- ER 1310.01.01 Field Sampling Plan
' U.C. per 100 E08 7566.96 0 0 0 0 7566.96
Write Field Sampling Plan 1.00 100 $75.67 $7,567 $0 $0 $0 $0 $7,567
U.C. perYrs 4 EO8 302.678 [0} 0 0 0 302.678
Field Sampling Revisions/Reviews 20.00 8C $75.67 $6,054 $0 $0 $0 $0 $6,054
Subtotal $13,621 $0 $0 $0 $0 $13,621
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $13,621
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 30 $0
—Total ER 1310.01.01 Field Sampling Plan 180 $13,621 $0 $0 $0 $0 $13,621
- ER 1310.02 Sampling
U.C. per EA 16 T15 773.31 0 0 o} 0 773.31
Soit Sampling 10 every 5 years for 100 years 200.00 3,200 $48.33 $154,662 $0 $0 $0 $0 $154,662
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(Limited Action)
LEVEL Org/Subcontractor QTyY Hrs  Crew/Rate Labor Const Egp Matl s/C Other TOTAL
---  ER 1310.02 Sampling
U.C. per EA 16 715 773.31 0 0 0 0 773.31
Groundwater Sampling 4X100 year Duration 400.00 6,400 $48.33 $309,324 $0 30 $0 $0 $309,324
Subtotal $463,986 $0 $0 $0 $0 $463,986
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $463,986
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1310.02 Sampling 9,600 $463,986 $0 $0 $0 $0 $463,986
- ER1310.05 5-Year Reviews
U.C. per FTEs 160 EO8 12107.136 0 0 o 0 12107.136
1 FTE for first 5 years 5.00 800 $75.67 $60,536 $0 $0 $0 $0 $60,536
U.C. per FTEs 160 £E08 12107.136 0 0 0 0 12107.136
1 FTE in 5 year increments from year 6 through 100 18.00 2.880 $75.67 $217,928 $0 $0 $0 $0 $217,928
Subtotal $278,464 $0 $0 $0 $0 $278,464
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $278,464
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1310.05 5-Year Reviews 3,680 $278,464 $0 $0 $0 $0 $278,464
--- GAPIF Non-Org G&A and PIF
Memo: This is a model that works with the macro named “INEELRollup_Rev0.BAS",
PF NOGAPIF U.C.per$ 0 0 0 0 1 1
Procurement Fee % 923.00 ¢ $0 $0 $0 $0 $923 $923
G&A NOGAPIF U.C.per$ [} 0 0 0 1 1
G&A Fee % 351.00 (¢} $0 30 $0 $0 $351 $351
Subtotal $0 30 $0 $0 $1,274 $1,274
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $1,274
Escalation . $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
-~Total GAPIF Non-Org G&A and PIF 0 $0 $0 $0 $0 $1,274 $1,274
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Project Name: CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU10-04 FEASIBILITY STUDY - STF GUN RANGE (Limited Action)
Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(Limited Action)

Client:

Prepared By:

Barbara Broomfield
KLS, SNW, SLC

Estimate Type: Planning

LEVEL Ora/Subcontractor QTyY Hrs  Crew/Rate Labor Const Eap atl S/C Other TOTAL
Subtotal WAG 10 OU10-04 Feasibility Study, STF Gun Range $3,643,050 S0 $10,000 532,000 81,274 $3,686,324
Sales Tax (Limited Action) S0 SO $0 $0 S0 $0

$0 S0 SO $9,290 $0 $9,290
INEEL ORG Labor/Subcontractor Overheads
Subtotal Estimate SO S0 $0 $0 SO $3.695,613
Escalation SO S0 $0 SO 30 $0
Contingency S0
Total WAG 10 OU10-04 Feasibility Study, STF Gun Range 53,553 $3.643,050 S0 $10,000 $41,290 $3,695,613

(Limited Action) §1,274
06/04/2001 Success Estimating and Cost Management System Page No. 9




Project Name:

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A}
Project Location: STF-02 Gun Range
Estimate Number:8950 -2(3A)

Project Summary Report

LEVEL Estimate Subtotal Escalation
ER1210 REMEDIAL DESIGN $550,057 $0
ER 121002  --Remedial Design/Remedial Action (RD/RA) Statement of $81,723 $0
Work
ER 1210.02.01  ~--Pre-Design Studies/Preliminary Scoping $36,321 $0
ER 1210.02.02 ~--Design Criteria $12,107 $0
ER 1210.02.03 —--RD/RA SOW Preparation $33,295 $0
ER1210.05 -—Remedial Design (RD) Work Plan $10,673 $0
ER 1210.05.01 —-Cost Estimate $10,673 $0
ER 121010 --Environmental, Safety and Health Plan $101,170 $0
ER 1210.11 --Sampling and Analysis Plan $108,964 §0
ER 1210.12 --Quality Assurance Project Plan (QAP}P) $24,214 $0
ER 1210.13 --Site Operations and Maintenance {O&M) Plan $36,321 jo0
ER 1210.14  --Draft Final Design {Repart Preparation $24,214 $0
ER 1210.15  --Remedial Action (RA) Work Plan $63.562 50
ER 1210.16 --Plans and Specifications $75,008 $0
ER 1210.20 --Miscellaneous Environmental Documents $24,214 $0
ER 1220 REMEDIATION SUPPORT $156,689 $0
ER 1220.04  --Quality Assurance $23.510 30
ER 1220.05 -Project Office Operations $133,178 30
ER 1221 REMEDIATION/TECHNICAL SUPPORT ACTIVITIES $44.735 $0
ER1221.04 ~-Engineering and Technical Support $44.735 $0
INEEL
06/07/2001 14.01:45 Success Estimating and Cost Management System

Client:
Prepared By:
Estimate Type: Planning

Contingency

$0
$0

$0
$0
$0
$o
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Contingency %

0.00%
0.00%

0.00%
0.00%

0.00%
0.00%
0.060%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

Page No.

Barbara Broomfield
KLS, SNW, SLC

TOTAL

$550.057
$81,723

$36,321
$12,107
$33,295
$10,673
$10,673
$101,170
$108,964
$24,214
$36,321
$24,214
$63,562
$75,000
$24,214
$156.689
$23,510
$133,178
$44.735
$44,735
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(3A)
LEVEL Org/Subcontractor QTy Hrs Crew/Rate Labor Const Egp Mati S/C Other TOTAL
-~ ER 1210.02.01 Pre-Design Studies/Preliminary Scoping
U.C. per FTE 160 EO08 12107.136 0 0 0 0 12107.136
Pre-Design Studies/Preliminary Scoping 3.00 480 $75.67 $36,321 $0 $0 - $0 $0 $36,321
Subtotal $36,321 $0 $0 $0 30 $36,321
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $36,321
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 " $0 $0 $0 $0
—-Total ER 1210.02.01 Pre-Deslgn Studies/Preliminary Scoping 480 $36,321 $0 $0 $0 $0 $36,321
---  ER 1210.02.02 Design Criteria
U.C. per FTE 160 E08 12107.136 0 0 0 0 12107.136
Design Criteria 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 30 $0 $0 $0
--Total ER 1210.02.02 Design Criteria 160 $12,107 $0 $0 $0 $0 $12,107
-~ ER 1210.02.03 RD/RA SOW Preparation
U.C. per 80 E08 6053.568 0 0 0 0 6053.568
RD/RA Document Preparation 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per 360 E08 27241.055 o] 0 [0} 0 27241.055
Reviews and Comment Resolution 1.00 360 $75.67 $27,241 $0 $0 $0 $0 $27,241
Subtotal $33,295 $0 $0 $0 $0 $33,295
Sales Tax $0 $0 30 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $33,295
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—~-Total ER 1210.02.03 RD/RA SOW Preparation 440 $33,295 $0 $0 $0 $0 $33,295
— [ER1210.05.01 Cost Estimate
U.C. per FTE 80 F22 5336.433 0 0 0 v} 5336.433
Cost Estimating Support 2.00 160 $66.71 $10,673 $0 $0 $0 $0 $10,673
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number:8950 -2(3A)
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mat! S/IC Other TOTAL
— ER 1210.05.01 Cost Estimate
Subtotal $10,673 30 $0 $0 $0 $10,673
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $10,673
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1210.05.01 Cost Estimate 160 $10,673 $0 $0 $0 SO $10,673
- ER 1210.10 Environmentat, Safety and Health Plan
U.C. per FTE 191 E08 14452.893 [0} Q 0 0 14452.893
7.00 1,337 $75.67 $101,170 $0 $0 $0 $0 $101,170
Subtotal $101,170 $0 $0 $0 $0 $101,170
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $101,170
Escalation $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
-~Total ER 1210.10 Environmental, Safety and Health Plan 1,337 $101,170 $0 $0 $0 $0 $101,170
— ER 1210.11 Sampling an s Plan
U.C. per FTE 480 E08 36321.407 0 0 v} 0 36321.407
Sampling & Analysis Plan (Scoping, field samp plan, & 3.00 1,440 $75.67 $108,964 $0 $0 $0 $0 $108,964
reviews & comments)
Subtotal $108,964 $0 $0 $0 30 $108,964
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $108,964
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
-~-Totai ER 1210.11 Sampling and Analysis Plan 1,440 $108,964 $0 $0 $0 $0 $108,964
e ity Assur; AP}P
U.C. per FTE 160 E08 12107.136 0 0 0 0 12107.136
2.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
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Project Name; CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number:8950 -2(34)
LEVEL Org/Subcontractor QTyY Hrs  Crew/Rate Labor Const Egp Matl S/C Other TOTAL
-- ER1210.1 lity Assurance Pr t Plan (QAP|P
Subtotat $24,214 $0 $0 $0 $0 $24,214
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $24,214
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—-Total ER 1210.12 Quality Assurance Project Plan (QAP}P) 320 $24,214 $0 $0 $0 $0 $24,214
- ER 1210.13 Site Operations and Maintenance (O&M) Plan
U.C. per FTE 160 EO8 12107.136 0 0 0 0 12107.136
3.00 480 $75.67 $36,321 $0 $0 $0 $0 $36,321
Subtotal $36,321 $0 $0 $0 $0 $36,321
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 30 $0 $0 $0 $0
Subtotal Estimate $36,321
Escalation $0 $0 $0 $0 $0 $0
| — Contingency $0 $0 $0 $0 $0 $0
3 --Total ER 1210.13 Site Operations and Maintenance (O&M} Plan 480 $36,321 $o $0 $o $0 $36,321
e ~- ER 1210.14 Draft Final Design /Report Preparation
U.C. per EA 320 E08 24214.271 0 ] 0 0 24214.271
1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
Subtotai $24,214 $0 $0 $0 $0 $24,214
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $24,214
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.14 Draft Final Design /Report Preparation 320 $24,214 $0 $0 $0 $0 $24,214
-— ER 1210.15 Remedial Action (RA} Work Pl
U.C. per FTE 280 E08 21187.487 0 0 0 0 21187.487
3.00 840 $75.67 $63,562 $0 $0 $0 $0 $63,562
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number:8950 -2(3A)
LEVEL __  Org/Subcontractor QTyY Hrs  Crew/Rate Labor Const Eqp Matl S/C Other _TOTAL
— ER 1210.15 Remedial Action (RA) Work Plan
Subtotal $63,562 $0 $0 $0 $0 $63,562
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $63,562
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.15 Remedial Action (RA) Work Plan 840 $63,562 $0 $0 $0 $o $63,562
--- ER 1210.16 Pians and Specifications
U.C. per dwg 0 0 5000 0 0 5000
Title | & !l Design, Specs. & Documents 15.00 0 $0 $0 $75,000 $0 $0 $75,000
Subtotal $0 $0 $75,000 $0 $0 $75,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $75,000
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1210.16 Plans and Specifications 0 $0 $0 $75,000 $o0 $0 $75,000
- 1210.20 Miscella: nvironmental Document:
U.C. per 160 EO8 12107.136 0 0 0 0 12107.136
Pre-Final Inspection Report 2.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
Subtotal $24,214 $0 $0 $0 $0 $24,214
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $24,214
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
-~-Total ER 1210.20 Miscellaneous Environmental Documents 320 $24,214 $0 $0 $0 $0 $24,214
—- ER 1220.04 Quality Assurance
U.C. per FTE 320 E17 23510.453 0 0 0 [} 23510.453
Quality Assurance Support 1.00 320 $73.47 $23,510 $0 $0 $0 $0 $23,510
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A) Prepared By:  KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number:8950 -2(3A)
LEVEL Ora/Subcontractor QTY Hrs Crew/Rate Labor Const Eap Mati SIC Other TOTAL
-~ ER 1220.04 Quality Assurance
Subtotal $23,510 $0 $0 $0 $0 $23,510
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 30 $0
Subtotal Estimate $23,510
Escalation . $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1220.04 Quality Assurance 320 $23,510 S0 $0 $0 $0 $23,510
-~ ER 1220,05 Project Office i
U.C. per FTE 640 EO8 48428.542 0 0 0 0 48428.542
Coord./Oversight of technicat Support 1.00 640 $75.67 $48,429 $0 $0 $0 $0 $48,429
U.C. per FTE 320 EC8 24214271 0 0 0 0 24214271
Coord. with Agency Participants 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
U.C. per FTE 320 E08 24214.271 0 0 0 0 24214.271
Cost and Schedule Control 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
U.C. per FTE 160 E08 12107.136 0 0 0 0 12107.136
Ensure Compliance of Gov't Regulations 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. perFTE 160 EO8 12107.136 0 0 0 0 12107.136
Quarterly and Yearly Reviews 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. per FTE 1860 E08 12107.136 0 0 0 0 12107.136
Audit Preparation and Coordination 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $133,178 $0 $0 $0 $0 $133,178
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $133,178
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1220.05 Project Office Operations 1,760 $133,178 $0 $0 $0 $0 $133,178
-- ER1221.04.01 Annual Program Management
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
project.
U.C. per FTE 200 E08 15133.919 0 0 0 0 15133.919
Coordination/Oversight of Technical Support 1.00 200 $75.67 $15,134 $0 $0 $0 $0 $15,134
U.C. per FTE 80 EC8 6053.568 0 0 0 0 6053.568
Coordination with Agency Participants 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per FTE 60 F22 4002.324 0 0 0 0 4002.324
Cost and Schedule Controt 1.00 6C $66.71 $4,002 $0 $0 $0 $0 $4,002
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A) Prepared By:  KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(3A)
LEVEL Ora/Subcontractor QTyY Hrs  Crew/Rate Labor Const Eap Mati _Sic_ Other _TOTAL
-- ER1221.04.01 Annual Program Management
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
project.
' U.C. per FTE 32 E08 2421.427 0 0 0 0 2421.427
Ensure Compliance of Gov't Regulation 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 32 E08 2421.427 0 [ 0 0 2421.427
Reviews 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 32 €08 2421.427 0 0 0 0 2421.427
Audit Preparation and Coordination 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 40 E08 3026.784 0 (¢} 0 [ 3026.784
Annual Operations and Maintenance Reports 1.00 40 $75.67 $3,027 $0 $0 $0 $0 $3,027
U.C. per FTE 160 P21 9253.838 0 0 0 0 9253.838
Subcontract Administrator 1.00 160 $57.84 $9,254 $0 $0 $0 $0 $9,254
Subtotal $44,735 $0 $0 $0 $0 $44,735
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $44,735
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—Total ER1221.04.01 Annual Program Management 636 $44,735 $0 $0 $0 $0 $44,735
- X biliza d Preparatory Work
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C.perLS 0o 1] 0 10000 0 10000
Mobilization of Soil Handling Equipment 1.00 0 $0 $0 $0 $10,000 $0 $10,000
Subtotal $0 $0 $0 $10,000 $0 $10,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $2,903 $0 $2,903
Subtotal Estimate $12,903
Escalation $0 $0 $0 30 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.01 Mobilization and Preparatory Work 0 $0 $0 $0 $12,903 $0 $12,903
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. perls . 0 [} 0 250000 0 250000
Temporary Ulilities - water, power, ect. 1.00 0 $0 $0 $0 $250,000 $0 $250,000
GEN U.C. percyd 0 0 0 20 0 20
Excavate Berm Area 7,300.00 0 $0 $0 $0 $146,000 $0 $146,000

06/04/2001 Success Estimating and Cost Management System Page No. 6
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Project Name:

CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A)

Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(3A)

Client:

Prepared By:

Barbara Broomfield
KLS, SNW, SLC

Estimate Type: Planning

LEVEL Ora/Subcontractor Qry Hrs  Crew/Rate Labor Const Egp Matl S/C Other TOTAL
-~ ER1230.03 Sitework
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. per cyd 0 0 0 20 0 20
Excavate Perimeter Outlying Areas §,300.00 0 $0 $0 $0 $106,000 $0 $106,000
GEN U.C. per cyd 0 0 0 200 0 200
Contaminated Soil Walls 3.50 0 $0 $0 $0 $700 $0 $700
GEN U.C. per ea 4 CN-LABR 126.32 0 25 0 0 151.32
Encapsulate R.R. Roadties for Shipment 70.00 280 $31.58 $8,842 $0 $1,750 $0 $0 $10,592
GEN U.C. per sf 0 0 0 1.5 0 1.5
Asphalt Pad Removal & Dispose @CFA 2.900.00 0 $0 $0 $0 $4,350 $0 $4,350
GEN U.C.perls 16 CN-LABR 505.28 150 0 o 0 655.28
Demo Wood Building & Dispose @ CFA Landtill 1.00 16 $31.58 $505 $150 $0 $0 $0 $655
GEN U.C. per cyd 0 0 0 12 0 12
Sort Soil for Lead Removal 12,600.00 0 $0 $0 $0 $151,200 $0 $151,200
GEN U.C. perea 0 0 0 175 0 175
Send R.R. Ties to Oregon for Disposal 70.00 0 $0 $0 $0 $12,250 $0 $12,250
GEN U.C. per cyd 0 0 0 9 0 9
Chemical Stabilize Soil W/ Portland Cement 12,600.00 0 $0 $0 $0 $113,400 $0 $113,400
GEN U.C. per cyd 0 0 135 0 0 135
Porlland Cement Materials @ 30% of Volume 3,780.00 0 $0 $0 $510,300 $0 $0 $510,300
GEN U.C. percyd [o} 0 0 15 0 15
Dispose of Chemically Treated Scit @ CFA (Including 16,380.00 0 $0 $0 $0 $245,700 $0 $245,700
Leveling & Compaction)
GEN U.C. per cyd 0 ¢} 0 8 0 8
Return New Backfill Soil to dig area 6,500.00 ¢} $0 $0 30 $52,000 $0 $52,000
U.C. perton 0 4} 0 -200 0 -200
Recycle tead Malerials (Assume $.10/ Ibs Credit from 64.40 0 $0 $0 $0 ($12,880) $0 ($12,880)
Recycle}
GEN U.C. per trips 0 0 0 400 0 400
Cost to Haul Lead Materials to Recycler 5.00 0 $0 $0 $0 $2,000 $0 $2,000
Subtotal $9,348 $150 $512,050 $1,070,720 $0 $1,592,268
Sales Tax $0 $0 $0 $0 $0 $0
tNEEL ORG Labor/Subcontractor Overheads $2,714 $44 $148,648 $310,830 $0 $462,235
Subtotal Estimate $2,054,503
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—~-Total ER1230.03 Sitework 296 $12,061 $194 $660,698 $1,381,550 $0 $2,054,503
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Project Name: CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A)
Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(3A)

Client:
Prepared By:

Barbara Broomfield
KLS, SNW, SLC

Estimate Type: Planning

LEVEL Org/Subcontractor aTy Hrs  Crew/Rate Labor Const Egp Matl _S/IC Other _TOTAL
-- ER1230.18 Site Restoration
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. perst 0 0 0 0.04 0 0.04
Revegetate Remediation Area 180,000.00 0 $0 $0 $0 $7,200 $0 $7,200
Subtotal $0 $0 $0 $7,200 $0 $7,200
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $2,090 $0 $2,090
Subtotal Estimate $9,290
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER1230.18 Site Restoration 0 $0 $0 $0 $9,290 $o $9,290
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. pertS 0 0 0 10000 0 10000
Demobilization of Soil Handling Equipment 1.00 0 $0 $0 $0 $10,000 $0 $10,000
Subtotal $0 $0 30 $10,000 $0 $10,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $2,903 $0 $2,903
Subtotal Estimate $12,903
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER1230.19 Demobilization 0 $0 $0 $0 $12,903 $0 $12,903
- ER1230.23.01 R ial Action Documentation
U.C. per FTE 160 F23 9106.417 0 4] 0 0 9106.417
Shipping/Transportation Documentation 1.00 160 $56.92 $9,106 $0 $0 $0 $0 $9,106
U.C. per FTE 40 F23 2276.604 0 0 0 0 2276.604
Review & Comments Resolution 4.00 160 $56.92 $9,106 $0 $0 $0 $0 $9,106
Subtotal $18,213 $0 $0 $0 $0 $18,213
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $18,213
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 30 $0 $0 $0
--Total ER1230.23.01 Remedial Action Documentation 320 $18,213 $0 $0 $0 $0 $18,213
-~ ER 1270.07 Sum ort
U.C. per FTE 320 EO8 24214.271 0 0 [} 0 24214.271
Remedial Action Report Preparation 1.00 320 $75.67 $24,214 $0 30 $0 $0 $24,214
06/04/2001 Success Estimating and Cost Management System Page No. 8
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Project Name:

WAG 10 OU 10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3A)
Project Location: STF-02 Gun Range

Estimate Number: 8950 -2(3A)

CONSTRUCTION DETAIL ITEM REPORT Client:

Barbara Broomfield
Prepared By: KLS, SNW, SLC
Estimate Type: Planning

LEVEL Org/Subcontractor Qry Hrs  Crew/Rate Labor Const Eqp Matl S/C Other TOTAL
-~ ER1270.07 Summary Report .
U.C. per FTE 320 E08 24214.271 0 0 ] 0 24214.271
Reviews and Comment Resolution 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
Subtotal $48,429 $0 $0 $0 $0 $48,429
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $48,429
Escalation $0 $0 $0 $0 $0 $0
Contingency 30 $0 $0 $0 $0 $0
--Total ER 1270.07 Summary Report 640 $48,429 $0 $0 $0 $0 $48,429
-~ GAPIF Non-Org G&A and PIF
Memo: This is a model that works with the macro named "INEELRollup_Rev0.BAS".
PF NOGAPIF U.C.per$ 0 0 0 0 1 1
Procurement Fee % 38,963.00 0 $0 $0 $0 $0 $38,963 $38,963
G&A NOGAPIF UC.per$ 0 0 0 0 1 1
G&A Fee % 14,806.00 0 $0 $0 $0 $0 $14,806 $14,806
Subtotal $0 $0 $0 $0 $53,769 $53,769
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 30 $0 $0
Subtotal Estimate $53,769
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
~Total GAPIF Non-Org G&A and PIF 0 $0 $0 $0 $0 $53,769 $53,769

I

v e ——————————————————————————— R EIII ==

Subtotal WAG 10 OU10-4 STF GUN RANGE OPT. 3A

e e e et —————

$752,470 $150 $587,050 $1,097,920 $53,769 $2,491,359
Sales Tax 0] S0 ] S0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $2,714 S44 $148,648 $318,726 $0 $470,131
Subtotal Estimate $2,961,490
Escalation SO S0 $0 $0 $0 S0
Contingency SO SO $0 30 $0 $0
Total WAG 10 OU10-4 STF GUN RANGE OPT. 3A 10.26% $755,184 5194 $735,698 $1,416,646 §53,769  $2,961,490

06/04/2001
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Project Name:

WAG 10 QU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B)

Project Location: STF-02 Gun Range
Estimate Number:8950 -2{38)

LEVEL

ER1210
ER 1210.02

ER 1210.02.01
ER 1210.02.02
ER 1210.02.03
ER1210.05
ER 1210.05.01
ER 1210.10
ER 1210.11
ER 1210.12
ER 1210.13
ER 1210.14
ER 1210.15
ER 1210.16
ER 1210.20
ER 1220
ER 1220.04
ER 1220.05
ER 1221
ER1221.04
INEEL

06/07/2001

REMEDIAL DESIGN

~Remedial Design/Remedial Action {RD/RA) Statement of

Work

~-Pre-Design Studies/Preliminary Scoping
—--Design Criteria

~--RD/RA SOW Preparation

--Remedial Design (RD} Work Plan

—Cost Estimate

~Environmental, Safety and Health Plan
~Sampling and Analysis Plan

~Quality Assurance Project Plan (QAPjP)
--Site Operations and Maintenance {O&M) Plan
-Draft Final Design /Repor{ Preparation
--Remedial Action (RA} Work Pian

--Plans and Specifications

--Miscellaneous Environmental Documents
REMEDIATION SUPPORT

--Quality Assurance

-Project Office Operations

REMEDIATION/TECHNICAL SUPPORT ACTIVITIES

-Engineering and Technical Support

13:53:20

Project Summary Report

Estimate Subtotal
$725,057

$281,723

$236,321
$12,107
$33,295
$10.673
$10,673
$101,170
$108,964
$24,214
$36,321
$24,214
$63,562
$50,000
$24,214
$156,689
$23,510
$133,178
$44.735
$44,735

Success Estimating and Cost Management System

Escalation

$0
$0

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Client:

Prepared By:

Estimate Type: Planning

Contingency
S0
$0

0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
50
$0
$0
$0
$0

ontingency %

0.00%
0.00%

0.00%

0.00%

0.00%
9.00%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

Page No.

Barbara Broomfield
KLS, SNW, SLC

TOTAL
$725,057

$281,723

$236,321
$12,107
$33,295
$10.673
$10,673
$101,170
$108,964
$24,214
$36.321
$24.214
$63,562
$50,000
$24,214
$156.689
$23,510
$133.178
$44,735
$44.735

1
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Project Name:

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B)
Project Location: STF-02 Gun Range

Estimate Number:8950 -2(3B)

Project Summary Report

Client:

Barbara Broomfield
Prepared By: KLS, SNW, SLC
Estimate Type: Planning

LEVEL Estimate Subtotal Escalation Contingency  Contingency % TOTAL
ER1221.04.01 Annual Program Management $44,735 $0 $o 0.00% $44,735
ER 1230 REMEDIAL ACTION $5.8673,799 $0 $0 0.00% $5.673.799
ER 1230.01 --Mobilization and Preparatory Work $12,903 $0 $0 0.00% $12,903
ER1230.03 -~Sitework $5.602,277 $D $0 4.00% $5,602,277
ER1230.18 --Site Restoration $9,200 $0 $0 0.00% $9,290
ER1230.19 ~Demobilization $12.903 $0 $0 0.00% $12,903
ER1230.23 --Other $36,426 $0 $0 0.00% $36,426
ER1230.23.01  —Remedial Action Documentation $36,426 50 $o 0.00% $36,426
ER 1270 REMOVAL ACTIONS $48,429 30 50 0.00% 548,429
ER 1270.07 ~-Summary Report $48 429 $0 $0 0.00% $48,429
GAPIF Non-Org G&A and PIF $141.275 $0 $0 0.00% $141.275
- —— onem—
Total WAG 10 OU-10-4 8TF GUN RANGE OPT. 3B $6,789.983 S0 $0 0.00% $6.789.983
INEEL
06/07/2001 13:53:20 Success Estimating and Cost Management System Page No. 2
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Project Name: : CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(38)
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp atl S/C Other TOTAL
- .01 Pre-Degign Studi reliminary Scopin
U.C. per FTE 160 EO8 12107.136 0 0 ¢ 0 12107.136
Pre-Design Studies/Preliminary Scoping ’ 3.00 480 $75.67 $36,321 $0 $0 $0 $0 $36,321
U.C.perls 200000 0 4] 0 0 200000
Acid Wash Treatability Study 1.00 0 $200,000 $0 $0 $0 $0 $200,000
Subtotal $236.,321 $0 $0 $0 $0 $236,321
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $236,321
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
-—~Total ER 1210.02.01 Pre-Design Studies/Preliminary Scoping 480 $236,321 $0 $0 $0 $0 $236,321
-~ ER1210.02.02 Design Criteria
U.C. per FTE 160 E08 12107.136 0 Q 0 o} 12107.136
Design Criteria 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $12,107 $0 $0 $0 $0 $12,107
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $12,107
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1210.02.02 Design Criteria 160 $12,107 $0 $0 $0 $0 $12,107
—~ ER 1210.02.03 RD/RA SOW Preparation
U.C. per 80 E08 6053.568 0 0 0 0 6053.568
RD/RA Document Preparation 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per 360 E08 27241.055 0 0 0 0 27241.055
Reviews and Comment Resolution 1.00 360 $75.67 $27,241 $0 $0 $0 $0 $27,241
Subtotal $33,295 30 $0 $0 $0 $33,295
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $33,295
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 30 $0 $0 $0 $0
-~Total ER 1210.02.03 RD/RA SOW Preparation a40 $33,295 $0 $0 $0 $0 $33,295
-~ ER 1210.05.01 Cost Estimate
U.C. per FTE 80 F22 5336.433 0 0 0 0 5336.433
Cost Estimating Support 2.00 160 $66.71 $10,673 $0 $0 $0 $0 $10,673

06/04/2001 Success Estimating and Cost Management System Page No. 1
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield
WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number:8950 -2(3B)
LEVEL Org/Subcontractor QTyY Hrs  Crew/Rate Labor Const Eqp Matl S/IC Other TOTAL
- ER1210.05.01 Cost Estimate
Subtotal $10,673 $0 $0 $0 $0 $10,673
Sales Tax 0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate - $10,673
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.05.01 Cost Estimate 160 $10,673 $0 $0 $0 $0 $10,673
-- ER_1210.10 Environmental, Safety and Heaith Plan
U.C. per FTE 191 E08 14452.893 0 0 0] 0 14452.893
7.00 1,337 $75.67 $101,170 $0 $0 $0 $0 $101,170
Subtotal $101,170 $0 $0 $0 $0 $101,170
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $101,170
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.10 Environmental, Safety and Health Plan 1,337 $101,170 $0 $0 $0 $0 $101,170
--- ER 1210.11 Sampling and Analysis Plan
U.C. per FTE 480 E08 36321.407 0 0 0 0 36321.407
Sampling & Analysis Plan (Scoping, field samp plan, & 3.00 1,440 $75.67 $108,964 $0 $0 $0 $0 $108,964
reviews & comments)
Subtotal $108,964 $0 $0 $0 $0 $108,964
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $108,964
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.11 Sampling and Analysis Plan 1,440 $108,964 $0 $0 $0 $0 $108,964
-- ER 1210.12 Quality Assurance Proj n (QAP|P
U.C. per FTE 160 EO08 12107.136 0 o} 0 0 12107.136
2.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214

06/04/2001
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 38) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(3B)
LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor Const Egp Matl _S/IC_ Other _TOTAL _
-~ ER 1210.12 Quality Assurance Project Plan (QAP{P)
Subtotal $24,214 $0 $0 $0 $0 $24,214
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $24,214
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.12 Quality Assurance Project Plan (QAPjP) 320 $24,214 $0 $0 $0 $0 $24,214
- ER 1210.13 Site Operations and Maintenance (O&M) Plan
U.C.per FTE 160 EO8 12107.136 0 0 0 [0} 12107.136
3.00 480 $75.67 $36,321 $0 $0 $0 $0 $36,321
Subtotal $36,321 $0 $0 $0 $0 $36,321
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 30
Subtotal Estimate $36,321
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.13 Site Operations and Maintenance (O&M) Plan 480 $36,321 $0 $0 $0 $0 $36,321
-- ER 1210.14 Draft Final Design /Report Preparation
U.C. per EA 320 E08 24214.271 0] 0 0 0 24214.271
1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
Subtotal $24,214 $0 $0 $0 $0 $24.214
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $24,214
Escalation $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.14 Draft Final Design /Report Preparation 320 $24,214 $0 $0 $0 $0 $24,214
— ER_1210.15 Remedial Action (RA) Work Plan
U.C.perFTE 280 EO8 21187.487 0 0 0 0 21187.487
3.00 840 $75.67 $63,562 30 $0 $0 $0 $63,562
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Project Name:

CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B)

Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(38)

Client:

Prepared By:
Estimate Type: Pfanning

Barbara Broomfield

KLS, SNW, SLC

LEVEL Ora/Subcontractor QTyY Hrs  Crew/Rate Labor Const Eqp Mati SiC Other TOTAL
—  ER 1210.15 Remedial Action (RA) Work Plan
Subtotal $63,562 $0 $0 $0 $0 $63,562
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $63,562
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1210.15 Remedial Action (RA) Work Plan 840 $63,562 $0 $0 $0 $0 $63,562
- ER1210.16 Plans an ecification
U.C. per DWG o} 0 5000 0 0 5000
Title | & I Design, Specs. & Documents 10.00 0 $0 $0 $50,000 $0 $0 $50,000
Subtotal $0 $0 $50,000 $0 $0 $50,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $50,000
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 30 $0 $0
--Total ER 1210.16 Plans and Specifications 0 $0 50 $50,000 $0 50 $50,000
- ER It} Environmental ument:
U.C. per 160 EO08 12107.136 0 0 0 0 12107.136
Pre-Final inspection Report 2.00 320 $75.67 $24.214 $0 $0 $0 $0 $24,214
Subtotal $24,214 $0 $0 $0 $0 $24,214
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $24,214
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1210.20 Miscellaneous Environmental Documents 320 $24,214 $0 $o $0 $0 $24,214
-- ER 1220, ual
U.C. per FTE 320 E17 23510.453 0 [¢] 0 0 23510.453
Quality Assurance Support 1.00 320 $73.47 $23,510 $0 $0 $0 $0 $23,510
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Project Name:

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B)
Project Location: STF-02 Gun Range

Estimate Number: 8950 -2(38)

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Planning

Barbara Broomfield

KLS, SNW, SLC

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mati S/IC Other TOTAL
-~ ER 1220.04 Quality Assurance
Subtotal $23,510 $0 $0 $0 $0 $23,510
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $o $0 $0 $0 $0 $0
Subtotal Estimate $23,510
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1220.04 Quality Assurance 320 $23,510 $0 $0 $0 $0 $23,510
--- ER 1220.05 Pr, t Offi ti
U.C. per FTE 640 E08 48428.542 o} 0 0 0 48428.542
Coord./Oversight of technicai Support 1.00 640 $75.67 $48,429 $0 $0 $0 $0 $48,429
U.C. per FTE 320 €08 24214.271 0 0 0 0 24214.271
Coord. with Agency Participants 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
U.C. per FTE 320 EO08 24214.271 0 0 0 0 24214.271
Cost and Schedule Control 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
U.C. perFTE 160 EO8 12107.136 0 0 0 0 12107.136
Ensure Compliance of Gov't Regulations 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. per FTE 160 E08 12107.136 0 0 0 0 12107.136
Quarterly and Yearly Reviews 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
U.C. per FTE 160 EO08 12107.136 0 0 0 0 12107.136
Audit Preparation and Coordination 1.00 160 $75.67 $12,107 $0 $0 $0 $0 $12,107
Subtotal $133,178 $0 $0 $0 $0 $133,178
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $133,178
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1220.05 Project Office Operations 1,760 $133,178 $0 $0 $0 $0 $133,178
-+ ER1221.04.01 Annual Program Management
Memo: All Quality Engineering actions and Inspections-related acti that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
profect.
U.C. perFTE 200 E08 15133.919 (¢] 0 0 0 15133.919
Coordination/Oversight of Technical Support 1.00 200 $75.67 $15,134 $0 $0 $0 $0 $15,134
U.C. per FTE 80 E08 6053.568 0 0 0 0 6053.568
Coordination with Agency Participants 1.00 80 $75.67 $6,054 $0 $0 $0 $0 $6,054
U.C. per FTE 60 F22 4002.324 0 0 0 0 4002.324
Cost and Schedute Control 1.00 60 $66.71 $4,002 $0 $0 $0 $0 $4,002
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range ) Estimate Type: Planning
Estimate Number: 8950 -2(38)
LEVEL Ora/Subcontractor QTY Hrs.  Crew/Rate Labor Const Egp Matl SiC Other TOTAL
~- ER1221.04.01 Annual Program Management
Memo: All Quality Engineering actions and Inspections-related actions that are required to plan and perform surveillance-related activities during the execution and start-up phases of a
projfect.
U.C. per FTE 32 E08 2421.427 0 0 0 0 2421.427
Ensure Compliance of Gov't Regulation 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 32 E08 2421.427 0 0 0 0 2421427
Reviews 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 32 EO08 2421.427 0 0 0 0 2421.427
Audit Preparation and Coordination 1.00 32 $75.67 $2,421 $0 $0 $0 $0 $2,421
U.C. per FTE 40 EO8 3026.784 0 0 0 0 3026.784
Annual Operations and Maintenance Reports 1.00 40 $75.67 $3,027 $0 $0 $0 $0 $3,027
U.C. per FTE 160 P21 9253.838 0 0 0 0 9253.838
Subcontract Administrator 1.00 160 $57.84 $9,254 $0 $0 $0 $0 $9,254
Subtotal $44,735 $0 $0 $0 $0 $44,735
Sales Tax $0 $0 30 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $44,735
Escalation $0 $0 $0 . $0 30 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER1221.04.01 Annual Program Management 636 $44,735 $0 $0 $0 $o $44,735
-~ ER 1230.01 Mobilization and Preparatory Work
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account,
GEN U.C.perLS 0 0 0 10000 0 10000
Mobilization of Soil Handling Equipment 1.00 0 $0 $0 $0 $10,000 $0 $10.000
Subtotal $0 $0 $0 $10,000 $0 $10,000
Sales Tax $0 $0 $0 30 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $2,903 $0 $2,903
Subtotal Estimate $12,903
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.01 Mobilization and Preparatory Work 0 $0 $0 $o $12,903 $0 $12,903
--- ER1230.03 Sitework
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. perls 0 V] 0 250000 0 250000
Temporary Utilities - water, power, ect. 1.00 0 $0 $0 $0 $250,000 $0 $250,000
GEN U.C. per cyd 0 0 0 20 0 20
Excavate Berm Area 7,300.00 0 $0 $0 $0 $146,000 $0 $146,000
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Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B) Prepared By: KLS, SNW, SLC

Project Location: STF-02 Gun Range Estimate Type: Planning

Estimate Number: 8950 -2(3B)

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Matl S/C Other TOTAL

-~ [ER1230.03 Sitework

Memo: Apply only when the project is large enough to support dedicated personnel Instead of the pool account.

GEN U.C. per cyd 0 0 0 20 0 20

Excavate Perimeter Outlying Areas 5,300.00 0 $0 $0 $0 $106,000 $0 $106,000
GEN U.C. per cyd Q 0 0 200 0 200

Contaminated Soil Walls 3.50 0 $0 $0 $0 $700 $0 $700
GEN U.C. perea 4 CN-LABR 126.32 0 25 0 0 151.32

Encapsulate R.R. Roadties for Shipment 70.00 280 $31.58 $8,842 $0 $1,750 $0 $0 $10,592
GEN U.C. per sf (o] 0 0 1.5 0 1.5

Asphalt Pad Removal & Dispose @CFA 2,900.00 0 $0 $0 $0 $4,350 $0 $4,350
GEN U.C. perls 16 CN-LABR 505.28 150 0 4] 0 655.28

Demo Wood Building & Dispose @ CFA Landfill 1.00 16 $31.58 $505 $150 $0 $0 $0 $655
GEN U.C. per cyd 0 0 0 12 0 12

Sort Soil for Lead Removal 12,600.00 0 $0 $0 $0 $151,200 $0 $151,200

U.C. per Ship 0 [0} [ 1100 0 1100
Transport Contaminated Railroad Ties to Arington, 1.00 0 $0 $0 $0 $1,100 $0 $1,100
Oregon

Memo: 13,280 cyds or 2,682,560 gals @ 5,000 ga's / tanker = 537 tanks

U.C. per Tons 0 0 0 235 Q 235

R.R. Ties to Oregon for Disposal 5.00 0 $0 $0 $0 $1,175 $0 $1,175

GEN U.C. per TON (] 0 0 125 0 125

Acid Wash Soil Treatment 20,640.00 0 $0 $0 $0 $2,580,000 $0 $2,580,000

GEN U.C. per cyd ¢ 0 0 4 0 4

Return Soil to Site @ 90% Retumed 11,340.00 0 $0 $0 $0 $45,360 $0 $45,360

GEN U.C. per tanks 0 0 0 5400 0 5400

Transport Contaminated Soil Wash to Arlington Oregon 59.00 ¢} $0 $0 $0 $318,600 $0 $318,600
Memo: 13,280 cyds or 2,682,560 gals @ 5,000 gals / tanker = 537 tanks

GEN U.C. per tanks o] 0 0 12500 0 12500

Landfill Hazardous Liquids/Sludge Fee 59.00 0 $0 $0 $0 $737,500 $0 $737,500

Memo: $2.50/gal x 5,000 gals = $12,500 / tank
GEN U.C. per ton 0 0 0 -200 0 -200
Recycle lead Materials (Assume $.10/ Ibs Credit from 64.40 o} $0 $0 $0 ($12,880) $0 ($12,880)

Recycle)
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Project Name: CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B)
Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(3B)

Client:

Prepared By:

Barbara Broomfield
KLS, SNW, SLC

Estimate Type: Planning

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mati S/C Other TOTAL
- ER1230.03 Sitework
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. per trips 0 0 0 400 [ 400
Cost to Haul Lead Materials to Recycler 5.00 0 $0 $0 $0 $2,000 $0 $2,000
Subtotal $9,348 $150 $1,750 $4,331,105 $0 $4,342,353
Sales Tax $0 $0 30 $0 $0 $0
INEEL ORG Labor/Subcontractor Qverheads $2,714 $44 $508 $1,256,659 $0 $1,259,925
Subtotal Estimate $5,602,277
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—-Total ER1230.03 Sitework 296 $12,061 $194 $2,258 $5,587,764 $o $5,602,277
—~- ER1230.18 Site Restoration
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. per st 0 0 0 0.04 0 0.04
Revegetate Remediation Area 180,000.00 0 $0 $0 $0 $7.200 $0 $7,200
Subtotal $0 $0 $0 $7,200 $0 $7,200
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $2,090 $0 $2,090
Subtotal Estimate $9,290
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—Total ER1230.18 Site Restoration 0 $0 $0 $0 $9,290 $0 $9,290
- 1230.19 Demobilization
Memo: Apply only when the project is large enough to support dedicated personnel instead of the pool account.
GEN U.C. per LS 0 0 0 10000 0 10000
Demobilization of Soil Handling Equipment 1.00 0 $0 $0 $0 $10,000 $0 $10,000
Subtotal $0 $0 $0 $10,000 $0 $10,000
Sales Tax $C $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $2,903 $0 $2,903
Subtotal Estimate $12,903
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—Total ER1230.19 Demobllization 0 $0 $0 $0 $12,903 $0 $12,903
-~ ER1230.23.01 Remedial Action Documentation
U.C. per FTE 320 F23 18212.834 0 0 0 0 18212.834
Shipping/Transportation Documentation 1.00 320 $56.92 $18,213 $0 $0 $0 $0 $18,213
06/04/2001 Success Estimating and Cost Management System Page No. 8



6t-cl

Project Name: CONSTRUCTION DETAIL ITEM REPORT Client: Barbara Broomfield

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B) Prepared By: KLS, SNW, SLC
Project Location: STF-02 Gun Range Estimate Type: Planning
Estimate Number: 8950 -2(3B)
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mati S/C Other TOTAL
-~ ER1230.23.01 Remedial Action Documentation
U.C. per FTE 80 F23 4553.209 0 [¢] 0 0 4553.209
Review & Comments Resolution 4.00 320 $56.92 $18,213 $0 $0 $0 $0 $18,213
Subtotal $36,426 $0 $0 $0 $0 $36,426
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $36,426
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—Total ER1230.23.01 R dial Action D itation 640 $36,426 $0 $0 $0 $0 $36,426
-~ ER 1270.07 Summary Report
U.C. per FTE 320 E08 24214.271 0 0 0 0 24214271
Remedial Action Report Preparation 1.00 320 $75.67 $24.214 $0 $0 $0 $0 $24,214
U.C. per FTE 320 E08 24214.271 0 0 0 V] 24214.271
Reviews and Comment Resolution 1.00 320 $75.67 $24,214 $0 $0 $0 $0 $24,214
Subtotal $48,429 $0 $0 $0 $0 $48,429
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads 30 $0 $0 $0 $0 $0
Subtotal Estimate $48,429
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
—-Total ER 1270.07 Summary Report 640 $48,429 $0 $0 $0 $0 $48,429
~- GAPIF Non-Org G&A and PIF
Memo: This Is a mode! that works with the macro named “INEELRollup_Rev0.BAS".
PF NOGAPIF UC.per$ 0 0 0 0 1 1
Procurement Fee % 102,373.00 0 $0 $0 $0 $0 $102,373 $102,373
G&A NOGAPIF UC. per$ 0 0 0 0 1 1
G&AFea % 38,902.00 o] $0 $0 $0 $0 $38,902 $38,902
Subtotal $0 $0 $0 $0 $141,275 $141,275
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $C
Subtotal Estimate $141,275
Escalation : $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total GAPIF Non-Org G&A and PIF 0 $0 $0 $0 $0 $141,275 $141,275
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Project Name:

CONSTRUCTION DETAIL ITEM REPORT

WAG 10 OU10-04 FEASIBILITY STUDY-STF GUN RANGE (OPTION 3B)

Project Location: STF-02 Gun Range
Estimate Number: 8950 -2(3B)

Client: Barbara Broomfield
Prepared By: KLS, SNW, SLC
Estimate Type: Planning

LEVEL Org/Subcontractor QTyY rs Crew/Rate Labor Const Eagp Matl S/IC Other TOTAL
Subtotal WAG 10 OU-10-4 STF GUN RANGE OPT. 3B $970,683 $150 $51,750 $4,358,305 $141,275 $5,522,163
Sales Tax S0 S0 $0 s0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $2.714 $44 $508 $1,264.556 $0 $1,267.821
Subtotal Estimate $6,789,983
Escalation 50 S0 $0 S0 $0 $0
Cont'mgency 50 S0 $0 SO $0 SO
Total WAG 10 OU-10-4 STF GUN RANGE OPT. 3B 10,588 5973,396 $‘1 94 552,258 $5.622,861 $141,275 $6,789,983
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